IPRS Statewide Rollout Meeting
Meeting Minutes June 15, 2001

IPRS Statewide Rollout M eeting Attendees:
Gary Imes, Chief, IT Section

Betty Cogswell, IT Section

Susan Brown Ward, | T Section

Anita Curtis, IT Section

Sharon L. Smith, Contracts and Administration
Mary Tripp, Program Accountability

Rick Olson, DIRM

Jim Ryals, DIRM

Shawn Holland, DIRM

The following handouts were distributed:

June 15, 2001 Statewide Rollout Agenda

Area Programs and Software Vendors

June 15, 2001 IPRS Implementation Plan — Draft

June 15, 2001 | PRS Development Plan — Gantt chart

June 27, 2001 IPRS Implementation Steering Committee Meeting Agenda
Decision Support Brochure
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1) Discussion of June 27, 2001 | PRS Implementation Steering Committee M eeting Agenda
a) Item 2—The IPRS Implementation Plan
i) Get on agenda of vendor user groups.
ii) Have consolidated meeting with them and area programs in July, August at the latest.
(1) Gary wants a proactive effort to get to the vendors and area programs to start working
before the steering committee meets June 27.
iii) To begin, Gary would like to meet with them monthly, then quarterly.
(1) Vendors haveto be given as much time as possible to make changes

iv) It wasrecommended to replace the mplementation steering committee meeting with the MIS
forum meeting that is the last Wednesday of the month (July). Betty will talk with Mark about
thisissue.

v) Betty recommended adding two more area directors and 2 more finance persons to the steering
committee.

vi) Gary would liketo form atraveling team to attend area director meetings, finance meetings, etc.
to keep them informed about IPRS.

vii) Give Area Programs and Vendors specs for EDI transactions sets as best as we can at this
time.

viii) Put the Implementation Plan in GANTT chart format.

b) Item4
i) Timwill do quick demo (log on to IPRS and show some screens)
ii) Extend aninvitation to pilotsto attend (Rick to send email today).
c) Item5— Communications

i)  We need access to open up as many avenues of communications as possible.

ii)  We need names, email and other pertinent information of an IPRS coordinator and a backup
person from each area program. We need to set up mailing lists for area directors and key
finance persons and keep updated.

iii) Susan recommended using HIPAA coordinators as back ups for IPRS.

iv) Joan Kaye will be asked to update the IPRS Web site with the 834, 835, 837 data maps.

v) Gary wantsto track all communications sent out regarding | PRS implementation.

d) Item 6— Areasof Concern - IPRS Implementation Plan Draft Changes



2)

3

4)

5)

6)

e)

i)  Implementation plan will be labeled as draft.

ii) Insert column to classify each line item as low, medium or high priority.

iii) Make “State Funding for Payment of Services During Transition” a separate bullet.

iv) The Implementation phase will start in July and extend into September. Timing for each Area
Program will depend on the readiness of their systems and their availability during fiscal
yearend and startup.

v) Lastitem—"“Finish” column should read: “To Be Discussed” instead of “ 7/1/02

Item 7 — Follow-up ltems

i) Include e-mail addresses.

IPRS Development Plan GANTT Chart

a)

b)

c)

d)

The development schedule will be updated the week of June 18. The updated schedule may not be

available for distribution when the agendais distributed. In that case, a notation on the current

schedule will indicate that the plan is being revised and will be available for the committee meeting

of June 27.

Stage 1 integration testing

i) Cycle 7 should run the weekend of June 16, 17. Expect resultsto DMH by June 19

Stage 2 integration testing - start by June 27.

i) The 834 (Client enrollment) is ready for production. Eligibility isstill being tested.

ii) The 837 (Claims submission) is critical to starting stage 2 testing. Area Programs must finish
quickly

iii) The 835 (Electronic Remittance Advice) must be ready early in Stage 2 testing. The vendors
are yet to deliver this program that will allow the Area Programs to print and view the ERA.

iv) Prior approval browser screens can be later in stage 2, but before stage 2 is completed.

Production Testing follows Stage 2 and will require the pilots to complete two successful check

write cycles

Fiscal Agency Contract/Negotiations

a)

b)

c)

At Gary and Rick’s June 14, 2001 meeting with Cathy Waters, Joyce and Mike, Cathy needed

clarification of some of the contract's points.

i)  Any development work must be as HIPAA compliant as possible. Penalties can go in other
sections.

ii) Gary Fuquay has requested EDS to address his concerns about cost allocation between DMA
and DMH.

Gary Imes will inform Gary Fuquay when we receive Cathy’ s changes to the contract.

i) Rick will email Cathy for an availability date to get her contract changes to Sharon
(1) Sharon will email Cathy’s contract changesto Gary Imes.

Sharon Smith has been in contact with Cathy Waters al so.

i) Sharon asked if EDS’ contract needed to be extended from 9/30/2001. Rick said an extension
should not be necessary, since devel opment should be complete by 08/31/01.
(1) Rick will inform Sharon by August 1, 2001 if an extension is needed.

Governance Meeting
Next meeting dateisincorrect. ItisJuly 8" whichisaSunday. Rick will get correct date

HIPAA Support
Shawn has gotten feedback from Karen Tomczak’s group and will schedule a meeting to discuss.

Decision Support

a)

b)
c)

Decision Support Brochure

i) Gary will get Joan Kaye's approval of brochure.

DSS has developed atrue client data warehouse (web-based) to share with the Division
By June 22", all current CDW datawill bein the current decision support warehouse

i) IPRSand HEARTS datawill be included



ii)  Will berolled out to area programs, institutions and division.
d) TheDivision has applied for two federal grants over the next 3 yearsthat, if approved, will bring
the division $750,000 for this project.

Next Meeting: June 29, 2001 at 8:30am — CR 1112-Albemarle
Building
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cc: IPRS Statewide Rollout Committee Members



